

TOP SECRET

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5
NRO REVIEW COMPLETED

25X1

9263-71
Copy 6 of 13

25X1

13 JAN 1971

MEMORANDUM FOR: Director, CIA Reconnaissance Programs

SUBJECT: Program Progress Report

Forwarded herewith are three copies of the IDEALIST
Program Progress Report for the period 1 October 1970 -
31 December 1970.



25X1

HAROLD F. KNOWLES
Brigadier General, USAF
Director of Special Activities

Attachments -

As stated (6380-71)

25X1

25X1

25X1

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

TOP SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

TOP SECRET

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

25X1

9263-71
Page 2

25X1

25X1

SAS/O/OSA: [REDACTED] {8 January 1971}

Distribution:

- 1 - D/CRP
- 2 - D/CRP
- 3 - D/CRP
- 4 - DDS&T Reg
- 5 - D/SA
- 6 - SAS/O/OSA
- 7 - D/O/OSA
- 8 - IDEA/O/OSA
- 9 - INTEL/O/OSA
- 10 - D/M/OSA
- 11 - R&D/OSA
- 12 - AMS/OSA
- 13 - RB/OSA

25X1

25X1

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

TOP SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

TOP SECRET

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

6380-71

Section 1

IDEALIST

DEVELOPMENT SUMMARY AND PROGRESS

(1 OCTOBER 1970 - 31 DECEMBER 1970)

I. AIRFRAME

A. New Emergency AC Generator - Test generator number one has completed over 700 hours of test operation in the LAC altitude chamber. Tests have shown that generator temperatures are held within specifications when delivering 8.5 KVA. Test generator number two has been installed in aircraft 054 and is presently undergoing flight service evaluation at Detachment G.

C. U-2R Flight Test and Operational Training Summary

	<u>1 OCT-31 DEC</u> <u>FLTS.</u>	<u>1 OCT-31 DEC</u> <u>TIME</u>	<u>TOTAL</u> <u>FLTS.</u>	<u>TOTAL</u> <u>TIME</u>
1 - 051	13	65.2	246	814.6
2 - 053	11	54.4	209	832.3
3 - 054	32	118.0	264	867.2
4 - 055	22 74	77.6 315.3	291	935.0
5 - 057	32	109.3	355	1211.4
6 - 058	<u>28</u>	<u>78.5</u>	<u>349</u>	<u>1088.9</u>
TOTAL	138	503.0	1714	5749.4

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

GROUP 1
Excluded from automatic
downgrading and
declassification

TOP SECRET

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

25X1

6380-71

25X1

Section 1

Page 2

II. PROPULSION

A. Sealed Crossover Tubes - The 200 hour flight service evaluation of improved engine combustion chamber sealed crossover tubes at Detachment G was completed. Teardown report indicated excellent condition and the engine was reinstalled for use until normal hot section inspection at 400 additional hours.

B. Fuel Control - A modified fuel control was installed in Article 054 during the week of 16 November 1970, for continued flight evaluation. This fuel control incorporates a new uprated manual (Emergency) schedule with the installation of a new PT2 bias cam designed to provide added fuel flow at lower altitudes to permit an adequate climb capability in emergency mode.

III. PAYLOAD

A. "H" Configuration - Double imagery associated with camera hatch window junctions was encountered on [redacted] missions. These missions combined low aiming angles with type 3414 film to produce noticeable double imagery. The new type 3414 film is more sensitive than previous film to the light transmitted through a second window. Viewing at low angles where the hatch window junction is in the field of view allows light from two pieces of glass to enter the lens system. By masking off the secondary window, double imagery has been eliminated.

25X1

25X1

25X1

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

TOP SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

25X1

25X1

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

Next 2 Page(s) In Document Exempt

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

TOP SECRET

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

25X1

6380-71
Section 1
Page 6

25X1



25X1

D. Apochromatic 24" Focal Length Petzval Lens

1. During this time period the following major milestones were achieved:

a. Optical - The glass blanks were received and lens fabrication was subsequently initiated.

b. Mechanical - The optical system assembly design and procurement of scan head parts were completed. Ordering of ancillary parts for modifying the DELTA III camera was initiated.

VII. AERO MEDICAL AND LIFE SUPPORT ACTIVITIES

A. Medical

1. Two final selections were made from the USAF pilot candidates. This is our first departure in recent years from obtaining candidates with aeronautical engineering degrees. The psychologists rate them extremely high on intellectual grounds, and they appear to be highly capable pilots.

2. The initial phase of Resistance to Interrogation training was completed in December and they will complete the Practical Phase in late January 1971.



25X1

25X1

25X1

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

TOP SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

TOP SECRET

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

25X1

6380-71

25X1

Section 1

Page 7

25X1

B. Life Support Equipment

1. Six-Line Release - The test program covering Engineering Change Proposal U-2R-61 concerning control of Personnel Parachutes began at LAC, Burbank, California, in early December 1970. Live-jump tests, using the S-1010 Pilot Protective Assembly (PPA) and the 901-J Full-Pressure Suit, are scheduled to begin at the El Centro, California, Test Facility on 9 February 1971.

2. Tree-Lowering Device - This device is now a standard part of the RQ-225 Parachute Assembly and all parachutes are being modified as they go through LAC for repack. The first two modified chutes arrived at Detachment H on 16 November 1970.

3. White Outer Coverall for S-1010 PPA - During the past summer project pilots were experiencing heat problems at maximum altitude especially on the back of the hands and on the thighs. As a possible solution, a new white, outer coverall of fire suppressant nomex was fabricated and test flown. Results were optimistic and new white coveralls are now in service for all project pilots.

4. Four S-1010 PPA's were delivered to Detachment H in November 1970 to provide a two-suit capability

25X1

C. Training

1. During the first week of December 1970 physiological training, including a full-pressure suit chamber flight and explosive decompression, was accomplished for

25X1

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

TOP SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

TOP SECRET

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

25X1

6380-71

25X1

Section 1

Page 8

2. A new parasail launch platform is being fabricated in Florida in preparation for parasail training to be conducted in February or March 1971.

25X1

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

TOP SECRET

25X1

GROUP 1
Excluded from automatic
downgrading and
declassification

25X1

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

TOP SECRET


Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

25X1

6380-71
Section 2
Page 2

25X1

25X1



B. Nine IDEALIST/TACKLE operational missions were alerted during this period.

25X1

All missions were planned to be flown a minimum of 20 nautical miles off the mainland China coast in compliance with current restrictions. Following is a summary of accomplished missions:

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

TOP SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

TOP SECRET

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

25X1

[redacted] 6380-71

25X1

Section 2

Page 3

1. Mission C150C was flown on 6 October 1970 [redacted]
This sortie was flown to collect photo [redacted] along
the China coast from a point northeast of the Shantung Peninsula,
south to a point southeast of Shanghai. Photo interpretability
ranged from poor to good. Only 19 of the 44 programmed targets
were covered due to deteriorated weather on the southern half of
the route. However, 18 bonus COMIREX targets were covered.

25X1

25X1

[redacted]

25X1

All mission take has
been evaluated and distributed to the community.

2. Mission C180C was flown on 21 October 1970 [redacted]
This mission was designed to collect photographic [redacted] cover-
age from east of the Port Arthur area to a point south of the Shantung
Peninsula. Photographic interpretability ranged from poor to good.
Thirty-one of 35 programmed targets were covered with additional
coverage of 66 bonus COMIREX targets.

25X1

25X1

[redacted]

25X1

The mission
product was distributed to the community after evaluation.

3. Mission C190C was flown on 5 November 1970 [redacted]
This sortie was flown to collect photo [redacted] information along
Hainan Island and the south China coasts from west of Hainan to
east of Chinmen Island. Except for occasional breaks, most of the
route was overcast. The photographic take was seriously degraded
by the cloud cover.

25X1

25X1

[redacted]

25X1

[redacted] The mission was considered a success.

25X1

25X1

25X1

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

TOP SECRET

25X1

GROUP 1
Excluded from automatic
downgrading and
declassification

TOP SECRET

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

25X1

6380-71

25X1

Section 2

Page 4

4. Mission C210C was flown on 23 November 1970. This mission was flown to collect photographic information from northeast of Port Arthur to south of the Shantung Peninsula. Photo interpretability ranged from poor to good. Forty-two of the 50 programmed targets and 24 bonus non-COMIREX targets were covered.

25X1

25X1

Take has been processed and distributed to the community.

5. Mission C220C was flown on 14 December 1970. This mission was flown to collect photographic information along the North Central China coast from south of the Shantung Peninsula to south of Wei-Ling.

25X1

25X1

25X1

All mission take was processed and distributed to the community.

II. GENERAL

A. RED DOT. Six sorties were flown in support of continuing film tests using various camera configurations in the U-2C/G and the U-2R. (6 sorties).

B. IRIS II. Seven test and qualification missions were flown with the modified optical bar camera.

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

TOP SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

TOP SECRET

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

25X1


6380-71

25X1

Section 2

25X1

Page 5



G. ATMOSPHERIC TESTS. Two NRO directed missions were flown in support of photographic tests in New Mexico.




25X1

III. PILOT AND AIRCRAFT STATUS (AS OF 31 DECEMBER 1970)

A. Detachment "G" (Edwards AFB - North Base)

Aircraft 4 U-2R
 1 U-2C
 2 U-2G (Flyable Storage)

Pilots



25X1

B. Detachment "H"

Aircraft 1 U-2R

Pilots



25X1

25X1



Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

TOP SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

25X1

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5

Next 1 Page(s) In Document Exempt

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800050002-5